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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of the Department’s projects allocated this fiscal year. The item also 
includes the status of locally-administered State Transportation Improvement Program (STIP) 
projects on the state highway system that have been allocated this fiscal year. 
 
SUMMARY: 
 
At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY 
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to 
projects ready to proceed to construction within six months. As of December 15, 2005, the 
Commission allocated 226 projects, under the FY 2005-06 STIP/SHOPP Allocation Plan.  To date, 
over 100 projects have been awarded. 
 
All 64 projects allocated in July 2005 have been advertised and 50 have been awarded. Of the 
remaining 14 projects not awarded, time extensions will be requested for 12 of them.  Additional 
time is needed because one project did not receive any bids, two projects are pending supplemental 
votes for awards, and the remaining nine project bids were rejected and the projects are being 
repackaged for re-advertising.  (Details regarding the extension requests are contained in the book 
item for Reference Item 2.8b(2).)  The remaining two allocations will be rescinded and the projects 
will be reprogrammed.   
 
Currently, 38 of the 61 projects allocated in August 2005 have been awarded.  One project did not 
have adequate competitive bids, requiring the bids to be rejected.  Several projects have been 
delayed due to issues with contractors deemed not to meet the “Good Faith Effort” for 
Disadvantaged Business Enterprise requirement of the contract.  Projects that were allocated in 
August 2005 and have not been awarded, per the FY 2005-06 Allocation Criteria, may require an 
extension to the contract award deadline at the Commission’s March 2006 meeting. 
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Month 
Allocated 

 
 
 

No. 
Projects 
Voted 

 
 
 
 

Projects 
Awarded 

 
 
 

Financial 
Contribution 

Only 

 
No. 

Projects 
Greater 
than 4 

Months 

No. 
Projects 
Pending 
Award 
(Bids 

Opened) 

 
 
 

No. Projects 
Greater than 6 

Months 
July  
 

64  50 4 21 
 

2 14 

August  61 38 2 20 9 N/A 
September 54 14 1 N/A 11 N/A 
November 30 0 0 N/A  N/A 
December 17 0 0 N/A  N/A 
Total 226 102 7 41 22 14 
 
* Excludes non-construction Transportation Enhancement (TE) projects and combined locally- 
administered TE  
 
Note: Total dollar value of July and August projects voted but not yet awarded is included in the 
attached charts.
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July Projects Greater Than Six Months 

 
Projects County-Route-PM Description Advert. Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

02-387304 
SHOPP 

Sha-5,Sis-5- 
58.0/67.0 

Pavement rehabilitation 
in Siskiyou County  

Yes No $19,400 Extension requested. 

02-347104 
SHOPP 

Sis-96- 65.2/65.6 Culvert replacement 
Siskiyou County  

Yes Yes $1,692 Extension requested. 
Pending Good Faith 
Hearing 

03-3822V4 
03-4A8304   
SHOPP/ 
STIP  

But-40-21.6/22.0 Curve and intersection 
realignment in Butte 
County 

Yes Yes $84,925 Extension requested. 
Bids Opened Jan. 11 
 
(Combined Project) 

04-245414 
STIP 

Son-101-
19.5/21.6 

Lane widening for HOV 
in Santa Rosa 

Yes Yes $51,327 Extension requested. 
Supplemental Funds 
requested Feb. mtg 

04-150774 
SHOPP 

CC-4-0.0/31.1 Traffic operation system 
in Contra Costa County 

Yes No $2,114 Extension requested.  

05-446014 
STIP 

SB-101-84.1/90.9 Freeway widening in 
Santa Maria 

Yes No $22,372 Extension requested.  

07-140704 
SHOPP 

LA-5-16.8/21.0 Lighting rehabilitation in 
Los Angles County 

Yes No $2,860 Extension requested.  

07-140604 
SHOPP 

LA-10,110-
11.6/15.2 

Lighting rehabilitation in 
Los Angles County 

Yes No $2,585 Extension requested.  

08-0A6404 
SHOPP 

SBd-15-
160.8/161.5 

Reconstruct roadside rest 
areas 

Yes No $6,080 Department to rescind 
and reprogram. 

10-0E9704 
SHOPP 

Cal-4-42.7/49.6 Rehabilitate pavement at 
Cap Connell 
Maintenance Station 

Yes Yes $2,754 Department to rescind 
and reprogram.  

11-2379U4 
SHOPP 

SD-15-2.3/R6.1 Install TMS field 
elements in San Diego 

Yes No $7,268 Extension requested. 

11-246504 
SHOPP 

SD-75-
R20.3/R21.9 

Bridge rehabilitation in 
San Diego County 

Yes No $8,300 Extension requested.  

12-0E1004 
SHOPP 

Ora-Var-Var Upgrade ramp meters in 
Orange County 

Yes Yes $985 Extension requested. 

Greater than 6 months  TOTAL     $212,662 
 
 

Note: Details regarding the extension requests are contained under Reference Item 2.8b(2).
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August Projects Greater Than Four Months 

 
Projects County-Route-PM Description Advert. Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

03-4A2404 
SHOPP  

Nev-80- 
R5.6 

Rehabilitate roadside 
rest area 

Yes Yes $5,770  

04-151054 
SHOPP 

Ala-580-
17.0/22.0 

Ramp metering and 
HOV bypass 

Yes No $2,727 Bids rejected- single 
bid 

04-150924 
SHOPP 

Ala-580-  
0.1/12.5 

Install changeable 
message signs 

Yes Yes    $  948  

04-150674 
SHOPP 

Mar-37- 
11.2/14.5 

Install traffic operation Yes Yes $1,542  

04-294624 
SHOPP 

SM-92-R13.4 Planting mitigation Yes No $2,015 Bid rejection pending 

04-151284 
SHOPP 

SCl-17- 
22.1/22.6 

Install Traffic Operation 
System 

Yes Yes $1,982  

04-151294 
SHOPP 

SCl-101-
27.0/48.0 

Ramp meters Yes No $1,650 Bids rejected 

06-451604 
SHOPP 

Ker-99- 
24.7/27.1 

Highway planting and 
irrigation 

Yes No $2,736 Bids rejected 

06-432004 
SHOPP 

Tul-99 
51.9 

Rehabilitate rest area Yes No $2,215 Bids and supplemental 
funds request rejected 

06-431604 
SHOPP 

Tul-99- 
28.3/29.9 

Highway planting 
restoration 

Yes Yes $1,533  

07-201704 
SHOPP 

LA-60- 
0.0/109 

Maintenance Facility Yes Yes $8,012  

07-218304 
SHOPP 

LA-405- 
40.1/46.2 

Highway planting 
restoration 

Yes Yes $3,545  

07-115454 
STIP 

Ven-23- 
R3.5/R11.4 

Widen freeway and add 
ITS features 

Yes No  $48,299 Bids open Feb. 23 

08-482304 
SHOPP 

SBd-247- 
75.6/83.7, 
47.0/52.0 

Rehabilitate pavement Yes No $4,156 Bids open Feb. 9 

11-264704 
SHOPP 

SD-5,8,52 Install concrete barrier 
and crash cushion 

Yes Yes $1,330  

12-084404 
SHOPP 

Ora-57- 
13.0/16.6 

Highway restoration Yes No $1,354 No bidders 

04-2261V4 
COMBINE 
226151 
STIP 
0C8511 
0A7501 
SHOPP 
 

Mrn-101- 
9.7-12.7 

Widen for HOV lanes 
rehabilitate pavement 
upgrade median barrier 
and drainage facilities  

Yes Yes $31,172 Three combined 
projects  

12-101674 
STIP 

Ora-5 
42.1/44.4 

HOV lanes and ramps Yes No $60,122 Bids open Jan. 26 

Greater that 4 months         $181,108 
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